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Amtrak 
Engineering Philadelphia  
to Washington Line 
SOGR 5 Year Plan 
PW Line MP 0 – 136 
NYP Line MP 56.7 – 87.7 
 

Including all segments operated by Septa along NEC 

 
BCC Segments 
13: MP 56.7 – 58.3 Amtrak/Septa 
14: MP 58.3 – 77.2 Amtrak/Septa 
15: MP 77.2 – 82.1 Amtrak/Septa 
16: MP 82.1 – 87.7 Amtrak/Septa/NJT 
17: MP 87.7 – 1.5 Amtrak/Septa/NJT 
18: MP 1.5 – 2.7 Amtrak 
19: MP 2.7 – 17.1 Amtrak/Septa 
20: MP 17.1 – 51.0 Amtrak/DTC 
21: MP 51.0 – 59.4 Amtrak 
22: MP 59.4 – 135.0 Amtrak/MARC 
23: MP 135.0 – 136.0 Amtrak/MARK/VRE 

Track Chart Key 
FY 21 FY 22 FY 23 FY 24 FY 25 

The geographically specific Five-Year Plans contained herein were 
developed by Amtrak Engineering with input from internal and 
external stakeholders based on the information readily available 
related to scope, schedule, budget, manpower and equipment 
availability, as well as current condition of the infrastructure. 

These plans are subject to change at the sole discretion of Amtrak. 

 



 
 

Engineering Philadelphia to Washington SOGR 5 Year Plan 

Washington Union Terminal PW MP 136 - 135 

BCC 23

 

 

 

Sub Division Sponsor Task Name Track 
OOS 

MP 
Start 

MP 
End 

Fiscal 
Year Resource Names 

Washington C&S Washington Terminal Air to Electric Conversion - Multiple Houses 
Required 

 
136 136 24 C&S Construction 

Washington Construction First Street Tunnel  136 137 21, 22, 23 Contractor, Protection 
Washington Track WUS Terminal Zero Defects  135.7 135.7 23 SES2 
Washington Construction H Street Bridge  135.6  21, 22, 23 Contractor, Protection 
Washington Track Washington Union Station Wood Ties Terminal 135.2 136.8 21 Z192 
Washington C&S K Tower Project (CTC)  135  21 C&S Construction 
Washington ET Substation 25A Relocation  135  25-28 ET 
Washington C&S Wye Bridge Control system  134.3  21 C&S Construction 
Washington BB WAS Track 22 Rehabilitation 22 134 134 21 Contractor, Protection 
Washington C&S DC to WIL Fiber Install  134 26.6 23 C&S Construction 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Sub Division Sponsor Task Name Track 
OOS 

MP 
Start 

MP 
End 

Fiscal 
Year Resource Names 

Washington Track WUS Terminal Zero Defects  135.7 135.7 23 SES2 
Baltimore C&S Landover to CP Ave 562 Construction  128.6 134 22 C&S Construction 
Baltimore C&S Landover to CP Ave Fiber Install  128.6 134 22 C&S Construction 

Landover to CP Ave 562 Construction and Fiber Install 



Engineering Philadelphia to Washington SOGR 5 Year Plan 

Landover, Hanson, Carroll PW MP 130 - 125 
BCC 22 

 

 

 

 
 

Landover to CP Ave 562 
Construction and Fiber Install 

 

 

 
 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

Baltimore Track Landover #23 and #32 XO’s Timber Replacements INRL 129.1  21 Z192 
Baltimore Track Landover Interlocking Install  128.61 128.61 25 SES2 
Baltimore C&S Landover to CP Ave 562 Construction  128.6 134 22 C&S Construction 
Baltimore C&S Landover to CP Ave Fiber Install  128.6 134 22 C&S Construction 
Baltimore C&S Landover to Grove Clear Block - Construction  128.6 112.1 23 C&S Construction 
Baltimore C&S Landover Air to Electric Conversion  128.6 128.6 25 C&S Construction 
Baltimore Construction New Hanson Interlocking Project  128  21 Protection 
Baltimore Station New Carrollton NGHSR 1 127.24 128.61 21 Contractor, Protection 

 
Baltimore 

 
Track 

 
Bowie to Carroll - TK 2 UNDR 

 
2 

 
120.5 

 
127 

 
25 

 
Undercutter 

Baltimore C&S Bowie to Landover 562 Construction  120.2 128.6 26 C&S Construction 

Landover to Bowie 562 Construction 

Landover to Grove Clear Block Construction 



 

 
 

 

 

 

 

 

 

 

 

 

 

 

 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

Baltimore Track Bowie to Carroll - TK 2 TLS 2 120.5 127 24 TLS 

Baltimore Track Bowie to Carroll - TK 3 TLS 3 120.5 127 24 TLS 

 
Baltimore 

 
Track 

 
Bowie to Carroll - TK 2 UNDR 

 
2 

 
120.5 

 
127 

 
25 

 
Undercutter 

Baltimore C&S Bowie to Landover 562 Construction  120.2 128.6 26 C&S Construction 
Perryville Track Odenton Yard Install  113 133 21 ITS 

Baltimore Track Grove to Bowie - TK 2 TLS 2 112.4 120.5 24 TLS 

Baltimore Track Grove to Bowie - TK 3 TLS 3 112.4 120.5 24 TLS 

 
Baltimore 

 
Track 

 
Grove to Bowie - TK 2 UNDR 

 
2 

 
112.4 

 
120.5 

 
24 

 
Undercutter 

Baltimore C&S Grove to Bowie 562 Construction  112.1 120.2 25 C&S Construction 

Landover to Grove Clear Block Construction 

Landover to Bowie 562 Construction Grove to Bowie 562 Construction 



Engineering Philadelphia to Washington SOGR 5 Year Plan 

PW MP 
BCC 

 

 

 

 

 
 

 
 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Baltimore Track Grove to Bowie - TK 2 TLS 2 112.4 120.5 24 TLS  

Baltimore Track Grove to Bowie - TK 3 TLS 3 112.4 120.5 24 TLS  

 
Baltimore 

 
Track 

 
Grove to Bowie - TK 2 UNDR 

 
2 

 
112.4 

 
120.5 

 
24 

 
Undercutter 

 

Baltimore C&S Grove to Bowie 562 Construction  112.1 120.2 25 C&S Construction  

 Track MP 104 to Grove - TK 2 TLS  104 112.4 24 TLS  

 
Baltimore 

 
Track 

 
MP 104.0 to Bridge TK 2 UNDR 

 
2 

 
104 

 
98.2 

 
24 

 
Undercutter (deferred) 

 

Grove to Bowie 562 Construction 

Landover to Grove Clear Block 
Construction 



 

 

 

 
 

 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

 Track MP 104 to Grove - TK 2 TLS  104 112.4 24 TLS  

 
Baltimore 

 
Track 

 
MP 104.0 to Bridge TK 2 UNDR 

 
2 

 
104 

 
98.2 

 
24 

 
Undercutter (deferred) 

 

Baltimore B&P Winans to Bridge - TK A TLS A 103.21 98.23 23 TLS  

 
Baltimore 

 
B&P 

 
Winans to Bridge - TK A UNDR 

 
A 

 
103.21 

 
98.23 

 
24 

 
Undercutter 

 

Baltimore C&S Winans to Grove Fiber Install  103.2 112.1 22 C&S Construction  

Baltimore C&S Winans to Grove 562 - Construction  103.2 112.1 24 C&S Construction  

Winans to Grove 562 



Engineering Philadelphia to Washington SOGR 5 Year Plan 

PW MP 
BCC 22 

 

 

 

 

 

 

Sub Division Sponsor Task Name Track 
OOS 

MP 
Start 

MP 
End 

Fiscal 
Year Resource Names Turnouts/Sidings 

Baltimore  Fulton Interlocking Install  97.5 97.5 25 SES2 23XO, 32XO 
Baltimore C&S Fulton Air to Electric Conversion - House Required  97.4 97.4 25 C&S Construction  

Baltimore B&P B&P Tunnel Block Ties 2 97  21 - 24 Contractor, Protection  

Baltimore Construction Baltimore NGHSR Project 1, 3, F 95.9 95.2 21 - 24 Contractor, Protection  

Baltimore ET B&P Signal Power Cable - Tunnel Bracket Replacement  95.9 97.7 21 ET  

Baltimore Track Baltimore Station Timber Replacement 4 95.5  21 Z192  

Baltimore Track Paul Interlocking Install  95.2 95.2 21 ITS 61A TO, 61B TO 
Baltimore C&S Paul Air to Electric Conversion - House Required  95.2 95.2 22 C&S Construction  

Baltimore 
 

Paul Interlocking Install Part 2 
 

95.2 95.2 22 ITS 67XO, 87TO, 76XO, 36TO, 
43TO 

Baltimore  Biddle Interlocking Install  94.3 94.3 22 ITS 12XO, 19TO, 14TO, 23XO 
  Bay Interlocking Install  91.73  25  17 TO, 91 XO, 69 TO 

Baltimore C&S Bay Air to Electric Conversion  91.7 91.7 25 C&S Construction  

Baltimore  Point Interlocking Install  90.1 90.1 25 SES2 32XO, 21XO, 71TO 
Baltimore C&S Point to Biddle 562 Clear Block - Construction  89.9 94 23 C&S Construction  

 

 Point to Biddle 562 Clear Block Construction 



 

 

 

 

 

 

 

 

 

 

 

 

Point to Biddle 
562 Clear 

Block 
Construction 

 

 

Sub Division Sponsor Task Name Track 
OOS 

MP 
Start 

MP 
End 

Fiscal 
Year Resource Names Turnouts/Sidings 

Baltimore  Point Interlocking Install  90.1 90.1 25 SES2 32XO, 21XO, 71TO 
Baltimore C&S Point to Biddle 562 Clear Block - Construction  89.9 94 23 C&S Construction  

Baltimore C&S Point Air to Electric Conversion - House Required  89.9 89.9 25 C&S Construction  

Baltimore 
 

River Interlocking Install 
 

89.13 89.67 23 SES2 19XO, 91XO, 23XO, 12XO, 
89B, 79B 

Baltimore C&S River Air to Electric Conversion - House Required  89.1 89.1 23 C&S Construction  

 
Baltimore 

 
Track 

 
Gunpow to River - TK 3 UNDR 

 
3 

 
79.73 

 
89.13 

 
23 

 
Undercutter 

 

Baltimore Track Gunpow to River - TK 3 TLS 3 79.3 89.3 23 TLS 
 

Baltimore C&S Magnolia to River Clear Block - Construction  76.8 89.1 22 C&S Construction  

River to Magnolia Clear Block Construction 



Engineering Philadelphia to Washington SOGR 5 Year Plan 

PW MP 
BCC 22 

 

 

 

 

 
 

  

 

 

 
 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Baltimore Track Gunpow to River - TK 3 UNDR 3 79.73 89.13 23 Undercutter  
Baltimore Track Gunpow to River - TK 3 TLS 3 79.3 89.3 23 TLS  
Baltimore Track Gunpow Interlocking Install  79.3 79.3 21 SES 23 XO 

Baltimore C&S Magnolia to River Clear Block - Construction  76.8 89.1 22 C&S Construction  
Perryville Track Wood to Magnolia - TK 3 TLS 3 75.3 76.9 22 TLS  
Perryville Track Bush to Wood - TK 3 TLS 3 71.6 75.3 22 TLS  
Perryville C&S Bush to Magnolia Clear Block - Construction  71.4 76.8 21 C&S Construction  

River to Magnolia Clear Block Construction Bush to Magnolia Clear Block Construction 



 

 

 

 

 

 

 

 
 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Perryville Track Bush to Wood - TK 3 TLS 3 71.6 75.3 22 TLS  

Perryville C&S Bush to Magnolia Clear Block - Construction  71.4 76.8 21 C&S Construction  

Perryville Stations Aberdeen Station  65.68 65.68 23 Contractor  

Perryville Track Oak to Bush - TK 4 TLS 4 63.1 71.45 22 TLS Aberdeen 

Perryville Track Oak to Bush - TK 2 UNDR 2 63.1 71.45 25 Undercutter Aberdeen 

Perryville Track Oak to Bush - TK 3 UNDR 3 63.1 71.45 25 Undercutter MP 68.3 

Perryville Track Oak to Bush - TK 4 UNDR 4 63.1 71.45 22 Undercutter  

Perryville C&S Oak to Bush 562 Upgrades - Construction  62.7 71.4 21 C&S Construction  

Oak to Bush 562 Construction 



 

 

Engineering Philadelphia to Washington SOGR 5 Year Plan 

PW MP 64 - 56 

BCC 22/21 

 

 

 

 

 

 

 

 

 

 

 
 

 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Perryville Track Oak to Bush - TK 4 TLS 4 63.1 71.45 22 TLS Aberdeen 

Perryville Track Oak to Bush - TK 2 UNDR 2 63.1 71.45 25 Undercutter Aberdeen 

Perryville Track Oak to Bush - TK 3 UNDR 3 63.1 71.45 25 Undercutter MP 68.3 

Perryville Track Oak to Bush - TK 4 UNDR 4 63.1 71.45 22 Undercutter  

Perryville C&S Oak to Bush 562 Upgrades - Construction  62.7 71.4 21 C&S Construction  

Perryville Track Grace to Oak - TK 4 UNDR 4 61.73 62.76 23 Undercutter  

Perryville Track Grace to Oak - TK 4 TLS 4 61.73 62.76 23 TLS  

Perryville Track Grace Interlocking Install  61.32 61.32 25 SES 32XO, 33XO 

Perryville Track Perry to Grace - TK 3 TLS 3 59.74 61.32 23 TLS  

Perryville Track Perry to Grace - TK 3 UNDR 3 59.74 61.32 23 Undercutter  

Perryville Track Perry Interlocking Install  59.5 59.5 25 SES 23XO, 34TO, 48TO 

Perryville Track Prince to Perry - TK 3 TLS 3 57.6 59.01 23 TLS  

Perryville Track Prince to Perry - TK 2 UNDR 2 57.6 59.01 23 Undercutter  

Perryville Track Prince to Perry - TK 3 UNDR 3 57.6 59.01 23 Undercutter  

Perryville Track Prince to Perry Wood Ties Tk 4 4 57.3 59.5 21 Z192  

Perryville Track Prince to Perry Wood Tie Tk 1 1 57.3 59.5 21 Z192  

Perryville Track Bacon to Prince - TK 3 TLS 3 50.9 57.6 22 TLS  

Perryville Track Bacon to Prince - TK 3 UNDR 3 50.9 57.6 22 Undercutter  

Oak to Bush 562 
Construction 



 

 

 

 
 

 

 

 

 

 

 

 

 

 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Perryville Track Bacon to Prince - TK 3 TLS 3 50.9 57.6 22 TLS  
Perryville Track Bacon to Prince - TK 3 UNDR 3 50.9 57.6 22 Undercutter  
Perryville Track Davis to Bacon - TK 3 TLS 3 38.96 50.71 21 TLS  
Perryville Track Davis to Bacon - TK 1 UNDR 1 38.4 50.9 25 Undercutter N Red Mill IN TRK 45.5 

Perryville Track Davis to Bacon - TK 3 UNDR 3 38.4 50.9 25 Undercutter (deferred)  

Ragan to Davis Clear Block 562 Construction 



Engineering Philadelphia to Washington SOGR 5 Year Plan 

PW MP 
BCC 20 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Perryville Track Davis to Bacon - TK 3 TLS 3 38.96 50.71 21 TLS  
Perryville Track Davis to Bacon - TK 1 UNDR 1 38.4 50.9 25 Undercutter N Red Mill IN TRK 45.5 

Perryville Track Davis to Bacon - TK 3 UNDR 3 38.4 50.9 25 Undercutter (deferred)  
Perryville NRTC College Interlocking Install  38.4 38.4 25 SES  
Perryville NRTC Davis Interlocking Install  38.4 38.4 25 SES  
Perryville C&S Davis to Bacon 562 Clear Block  38.2 50.7 24 C&S Construction  
Perryville Track Ragan to Davis - TK 3 TLS 3 30.01 38.3 21 TLS MP 31.5, 35.8, 37.4 

Perryville Track Ragan to Davis - TK 1 UNDR 1 29.7 38.4 25 Undercutter  
Perryville Track Ragan to Davis - TK 3 UNDR 3 29.7 38.4 25 Undercutter (deferred) MP 31.5, 35.8, 37.4 

Perryville C&S Ragan to Davis 562 Clear Block  29.6 38.2 25 C&S Construction  

Davis to Bacon Clear Block 562 Construction Ragan to Davis Clear Block 562 Construction 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Perryville Track Ragan to Davis - TK 3 TLS 3 30.01 38.3 21 TLS MP 31.5, 35.8, 37.4 

Perryville Track Ragan to Davis - TK 1 UNDR 1 29.7 38.4 25 Undercutter  
Perryville Track Ragan to Davis - TK 3 UNDR 3 29.7 38.4 25 Undercutter (deferred) MP 31.5, 35.8, 37.4 

Perryville C&S Ragan to Davis 562 Clear Block  29.6 38.2 25 C&S Construction  
Perryville Track Brandy Interlocking Install  26.93 26.93 24 SES 12XO 

Perryville Track Landlith Interlocking Install  25.4 25.4 24 SES 23XO, 32XO, 21XO, 19TO, 9TO 

Ragan to Davis Clear Block 562 Construction 

Brill to Landlith OCS 
Improvements 



Engineering Philadelphia to Washington SOGR 5 Year Plan 

PW MP 
BCC 20 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Wilmington Track Bell to Holly Wood Tie Replacement Ft 1 22.5 20.3 21 Z192  
Wilmington Track Bell to Holly Wood Tie Replacement Ft 2 22.5 20.3 21 Z192  

  
Stations 

 
Claymont, DE New Station High Level Platforms and Overpass 

  
19.62 

 
19.62 

 
21 

 
ET, Protection 

 

Philadelphia Track Hook Interlocking Install  16.59 16.94 21 SES 89 TO, 91 XO FY 21, 32XO, 23XO 

Brill to Landlith OCS Improvements 



 

 

 

 

 

 

 

 

 
 

 

 

 
 

 
 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Philadelphia Track Hook Interlocking Install  16.59 16.94 21 SES 89 TO, 91 XO FY 21, 32XO, 23XO 

Wilmington Track Hook to Baldwin Ride Quality TK 4 4 16.59 11.71 21 Undercutter  

Wilmington Track Hook to Baldwin Ride Quality TK 1 1 16.59 11.71 21 Undercutter  

Wilmington Track Hook to Baldwin Ride Quality TK 2 2 16.59 11.71 22 Undercutter  

Wilmington Track Hook to Baldwin Ride Quality Tk 3 3 16.59 11.71 22 Undercutter  

Wilmington Track Hook to Baldwin Ride Quality TK 2 2 16.59 11.71 23 Undercutter  

Wilmington Track Hook to Baldwin Ride Quality Tk 3 3 16.59 11.71 23 Undercutter  

Wilmington Track Hook to Baldwin Ride Quality TK 1 1 16.59 11.71 24 Undercutter  

Wilmington Track Hook to Baldwin Ride Quality TK 4 4 16.59 11.71 24 Undercutter  

Wilmington BB Concord Ave Track 1 Bridge Timber Replacement MP 13.83 1 13.83  21 BB Production  

Wilmington BB Barclay Street Track 1 Bridge Timber Replacement MP 13.79 1 13.79  21 BB Production  

Wilmington BB Welsh St Track 3 Bridge Timber Replacement MP 13.42 3 13.42 13.42 21 BB Production  

Wilmington ET Baldwin to Bell SAP Installation  11.7 22.5 21 ET  

Wilmington Track Baldwin Interlocking Install  11.7 11.7 23 SES2 12XO, 23XO, 34XO 

Baldwin to Bell SAP Installation 

Brill to Landlith OCS Improvements 



BCC 

19/18 
Engineering Philadelphia to Washington SOGR 5 Year Plan 

PW MP 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Philadelphia Track Phil Interlocking Install  3.35 3.88 23 SES2 45XO, 54XO, S45XO 

Philadelphia C&S Phil Interlocking Control System Renewal  3.3  27 C&S Construction  

Philadelphia C&S Penn Interlocking Control System Renewal  1.4 0 26 C&S Construction  

Philadelphia BB 30th Street Station Block Ties Track 8 8 1.24 1.38 21 BB Production  

Philadelphia BB 30th Street Station Block Ties TK TBD TBD 1.24 1.38 22 BB Production  

Philadelphia BB 30th Street Station Block Ties TK TBD TBD 1.24 1.38 23 BB Production  

Philadelphia BB 30th Street Station Block Ties TK TBD TBD 1.24 1.38 24 BB Production  

Philadelphia BB 30th Street Station Block Ties Track 10 10 1.23 1.38 21 BB Production  

Interlocking 
Control 
System 

Interlocking 
Control 
System 



 
 

Engineering Philadelphia to Washington SOGR 5 Year Plan 

PW MP 

BCC 17 

 

 

 

 

 

 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Adams Track Girard Tunnel - 1600'  87.85  21 TLS, Clipping Gang  
Philadelphia Track Girard Interlocking Install  87.7 87.7 23 SES 12XO, 21XO, W32XO 

Philadelphia Track Mantua/JO Timber Replacement INRL 87.5  21 Z192  
Philadelphia Track Mantua Interlocking Install  87.2 87.2 22 SES 23XO,32XO, E21 XO 



 

 

Engineering Philadelphia to Washington SOGR 5 Year Plan 

PW MP 

BCC 16/15 

 

 

 

 

 

 

 

 

 

 

 
 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Philadelphia Track Lehigh to Mantua - TK 1 UNDR 1 85.45 87.11 21 Undercutter  
Philadelphia Track Lehigh to Mantua - TK 4 UNDR 4 85.45 87.11 21 Undercutter  
Philadelphia Track Lehigh Interlocking Install  85.1 85.1 21 SES 44TO, 45XO, W45TO, 12XO, 23XO, 34XO 

Philadelphia C&S Holmes Switch House Air to Electric Conversion  78  22 C&S Construction  

 

Air to Electric 
Conversion 



 
 

Engineering Philadelphia to Washington SOGR 5 Year Plan 

PW MP 

BCC 14 

 

 

 

 

 

 

 

 

 

 

 

 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Adams Track Grundy Interlocking Install  65.3 65.3 23 SES 12XO, 34XO, 91XO 

Adams C&S Grundy Switch House Air to Electric Conversion  64.9 64.9 23 C&S Construction  



 

 

Engineering Philadelphia to Washington SOGR 5 Year Plan 

PW MP 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Sub Division 

 
Sponsor 

 
Task Name 

 
Track OOS MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Adams Track Fair Interlocking Tie Replacement South High 0 
Track 

56.4  21 Z192  

Adams Track West Fair to Ham Concrete Tie Renewal 4 56.4 55.7 21 TLS  

Adams Track Fair Interlocking Renewal North Low 56.4 57 21 Contractor, Protection  

Adams Track Fair Interlocking Removal 86XO Install North Low 56.4 57 21 SES 86XO 

Adams C&S Ham Interlocking Control System Renewal  55.4  22 C&S Construction  

Adams Track Ham Interlocking Install  54.8 54.8 25 SES 61TO, 43XO, 32XO 

 

 



 

 



 



 



 



 



 



 



 



 



 



 



 



 



 



 



 

 



 
 

 
 

 
 

 

AM Line MP 72.3 – 228.7 
 

 

 

 

 

Track Chart Key 
FY 21 FY 22 FY 23 FY 24 FY 25+ 

Amtrak 
Engineering 

 
SOGR  5 Year Plan 



 

 
Engineering Michigan Line SOGR 5 Year Plan 

CP X – CP X AM MP 72 - 83 

 

 

 



 
 

Engineering Michigan Line SOGR 5 Year Plan 

CP X – CP X AM MP 72 - 83 

 

 

 



 

 
Engineering Michigan Line SOGR 5 Year Plan 

CP X – CP X AM MP 72 - 83 

 

 

 



 
 

Engineering Michigan Line SOGR 5 Year Plan 

CP X – CP X AM MP 72 - 83 

 

 

 

 



 

 
Engineering Michigan Line SOGR 5 Year Plan 

CP 161 – CP 142 AM MP 162 - 142 

 

 

 

 

 
Sponsor 

 
Task Name 

 
Interlocking Start 

 
Interlocking End 

 
MP 

Start 

 
MP 
End 

 
Fiscal 
Year 

Track CP 143 Diamond Install CP 143  143  21 



 
 

Engineering Michigan Line SOGR 5 Year Plan 

CP 140 – CP 124 AM MP 142 - 122 

 

 



 

 
Engineering Michigan Line SOGR 5 Year Plan 

CP Baron – CP 116 AM MP 122 - 102 

 



 
 

Engineering Michigan Line SOGR 5 Year Plan 

CP 99 – CP 96 AM MP 102 - 82 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Sponsor 

 
Task Name 

 
Interlocking Start 

 
Interlocking End 

 
MP 

Start 

 
MP 
End 

 
Fiscal 
Year 

Track Replace turnout at CP 99 CP 99  99  24 

Track Curve Rail 80,000' CP 99 CP 75 99 75 21 

Track Replace crossover at CP 96 CP 96  96  22 



 

 
Engineering Michigan Line SOGR 5 Year Plan 

CP 78 – CP 72 AM MP 82 - 62 

 

 

 

 
Sponsor 

 
Task Name 

 
Interlocking Start 

 
Interlocking End 

 
MP 

Start 

 
MP 
End 

 
Fiscal 
Year 

Track Curve Rail 80,000' CP 99 CP 75 99 75 21 

Track Replace CP 78 turnout CP 78  78  23 

Track Install 80,000' of curve rail CP 75 CP 28 75 28 22 

Track Install 22,000 ties CP 75 CP 28 75 28 22 

Track Install 14,000 Ties CP 75 CP 28 75  21 

Structures Jackson & Mechanic St Bridges Jackson  76  21 



 
 

Engineering Michigan Line SOGR 5 Year Plan 

CP 56 – CP 52 AM MP 62 - 42 

 

 

 

 
Sponsor 

 
Task Name 

 
Interlocking Start 

 
Interlocking End 

 
MP 

Start 

 
MP 
End 

 
Fiscal 
Year 

Track Install 80,000' of curve rail CP 75 CP 28 75 28 22 

Track Install 22,000 ties CP 75 CP 28 75 28 22 

Track Install 14,000 Ties CP 75 CP 28 75  21 

Track CP 56 Turnout Install CP 56  56  21 

Track CP 52 Turnout Install CP 52  52  21 



 

 
Engineering Michigan Line SOGR 5 Year Plan 

CP 28 – CP 25 AM MP 42 - 22 

 

 
 

 

 
Sponsor 

 
Task Name 

 
Interlocking Start 

 
Interlocking End 

 
MP 

Start 

 
MP 
End 

 
Fiscal 
Year 

Structures Huron River Bridge Rehab   36.43 39.03 21 

Track Install 80,000' of curve rail CP 28 Townline 28  23 

Track Install 22,000 ties CP 28 Townline 28  23 



 
 

Engineering Michigan Line SOGR 5 Year Plan 

CP 21– CP 9 AM MP 22 - 7 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  



 

 

Amtrak 
Engineering 

Philadelphia to 
New York Line 
SOGR 5 Year Plan 

 

BCC Segments 

11: Penn Station Terminal Amtrak/LIRR/NJT 

12: Penn Station to Trenton MP. 56.7 Amtrak/NJT 
13: MP 56.7 – 58.3 Amtrak/NJT/Septa 

14: MP 58.3 – 77.2 Amtrak/Septa 

15: MP 77.2 – 82.1 Amtrak/Septa 

16: MP 82.1 – 87.7 Amtrak/Septa 

17: MP 87.7 - 30th Street Station Amtrak/Sept 

 

Track Chart Key 
FY 21 FY 22 FY 23 FY 24 FY 25+ 



 
 

Engineering Philadelphia to New York SOGR 5 Year Plan 

30th Street Station to Mantua NYP MP 87.7 -87 

BCC 16/17 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Philadelphia Track Girard Tunnel - 1600' 4 87.85  21 TLS,Clipping Gang  

Philadelphia Track Girard Interlocking Install  87.7 87.7 23 SES 12XO, 21XO, W32XO 

Philadelphia Track Mantua Interlocking Install  87.2 87.2 22 SES 23XO,32XO,E21 XO 

Philadelphia Track Mantua/JO Timber Replacement  87  21 Z192  

Philadelphia Track Lehigh to Mantua - TK 1 UNDR 1 85.45 87.11 21 Undercutter  

Philadelphia Track Lehigh to Mantua - TK 4 UNDR 4 85.45 87.11 21 Undercutter  



 

 

Engineering Philadelphia to New York SOGR 5 Year Plan 

Lehigh to Shore NYP MP 86 - 

BCC 15/16 

 

 

 

 

 

 
 

Sub Division 
 

Sponsor 
 

Task Name Track 
OOS 

MP 
Start 

MP 
End 

Fiscal 
Year 

 

Resource Names 
 

Turnouts/Sidings 

Philadelphia Track Lehigh to Mantua - TK 1 UNDR 1 85.45 87.11 21 Undercutter  

Philadelphia Track Lehigh to Mantua - TK 4 UNDR 4 85.45 87.11 21 Undercutter  

Philadelphia Track Lehigh Interlocking Install 4, 1, 2, 85.1 85.1 21 SES 44TO, 45XO,W45TO, 12XO, 23XO, 
34XO 

Philadelphia Track Shore to Holmes 0 Track  81.3 77.2 22 Z181  



 
 

Engineering Philadelphia to New York SOGR 5 Year Plan 

Holmes NYP MP 79 - 72 

BCC 14/15 

 

 

 

 

 

 
 

Sub Division 

 
Sponsor 

 
Task Name 

Track 

OOS 

MP 

Start 

MP 

End 

Fiscal 

Year 

 
Resource Names 

Philadelphia C&S 
Holmes Switch House Air to Electric 

Conversion 

 
78 

 
22 C&S Construction 

Holmes 
Interlocking 

Air to Electric 



 

 

Engineering Philadelphia to New York SOGR 5 Year Plan 

Grundy NYP MP 71 - 65 

BCC 14 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Sub Division 

 
Sponsor 

 
Task Name 

Track 
OOS 

MP 
Start 

MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Adams Track Grundy Interlocking Install  65.3 65.3 23 SES 12XO, 34XO, 91XO 

Adams C&S Grundy Switch House Air to Electric 
Conversion 

 
64.9 64.9 23 C&S Construction 

 

Grundy Air to 
Electric 



 
 

Engineering Philadelphia to New York SOGR 5 Year Plan 

Morris to Ham NYP MP 58 - 53 

BCC 12/13 

 

 

 

 

 

 

 

 

 
 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Adams Track Fair Interlocking Replacement Install High 56.4 56.4 21 SES E86 

Adams Track Fair Interlocking Removal 86XO Install North 
Low 

56.4 57 21 SES 86XO 

Adams Track Fair Interlocking Renewal North 
Low 56.4 57 21 Contractor, Protection 

 

 
Adams 

 
Track 

 
Fair Interlocking Tie Replacement 

South 
High 0 
Track 

 
56.4 

  
22 

 
Z192 

 

Adams Track Fair to Ham Concrete Tie Renewal 4 56.4 55.7 22 TLS  

Adams C&S Ham Interlocking Control System 
Renewal 

 
55.4 

 
22 C&S Construction 

 

Adams Track Ham Interlocking Install  54.8 54.8 23 SES 61TO, 43XO, 32XO 

Adams Track Ham to Midway Track 4 20,000' 4 54.8 41.55 21 TLS,Clipping Gang  

Adams Track Curve Patch 1 54 49 22 TLS  

Adams Project 
Delivery Clark to Ham Constant Tension Upgrade 

 
49 

 
20-26 Contractor 

 

Interlocking 
Control System 

Renewal 



 

 

Engineering Philadelphia to New York SOGR 5 Year Plan 

Clark – Midway NYP MP 51- 41 

BCC 12 

 

 

 

 

 

 

 

 

 

 

 

 

Sub Division 

 

Sponsor 

 

Task Name 

 

Track OOS 

 

MP Start 

 

MP End 

 

Fiscal Year 

 

Resource Names 

Adams ET Clark to Ham Constant Tension Upgrade Project 1 41.3 55.7 21 Contractor, Protection 

Adams ET Clark to Ham Constant Tension Upgrade Project 4 41.3 55.7 21 Contractor, Protection 

 

Clark to Ham Constant 
tension Project 



 
 

Engineering Philadelphia to New York SOGR 5 Year Plan 

Adams – Edison NYP MP 40 - 28 

BCC 12 

 

 

 

 

 

 

 

 

Sub 

Division 

 

Sponsor 

 

Task Name 
Track 

OOS 

MP 

Start 

MP 

End 

Fiscal 

Year 

 

Resource Names 

 

Turnouts/Sidings 

Adams C&S County to Lincoln 562 - Construction  32.4 25.5 22 C&S Construction  

Adams Track Edison Interlocking Install 0, 1, 2 27.4 28.75 21 SES 21XO, 19TO 

County to Lincoln 562 Construction 



 

 

Engineering Philadelphia to New York SOGR 5 Year Plan 

Lincoln – Merck NYP MP 27 - 18 

BCC 12 

 

 

 

 

 

 

 

 

 

   

 

 
 
Sub Division 

 
Sponsor 

 
Task Name 

Track 

OOS 

MP 

Start 

MP 

End 

Fiscal 

Year 

 
Resource Names 

 
Turnouts/Sidings 

Adams Track Curve Patch - MP 26.75 Track 2 4,000' 2 26.75  21 TLS, Clipping Gang  

Adams Track Curve Patch - MP 26.39 Track 2 1,600' 2 26.39  21 TLS, Clipping Gang  

Adams Track Lincoln Interlocking Install  26 26 23 SES 34XO, 21XO, 91 XO 

Adams C&S Lincoln to Union 562 - Construction  25.5 19.3 23 C&S Construction  

Adams Track Curve Patch - MP 24.69 Track 2 2,400' 2 24.69  21 TLS, Clipping Gang  

Adams Track 
NYD - Curve Patch - AN Line Track 1 - 

Iselin to MP 20 

 
22.8 20.5 22 TLS 

 

Adams Track NYD - Union to MP 22 - 1 Track  20 22 22 TLS  

Adams C&S Union to Elmora 562 - Construction  19.3 14.5 24 C&S Construction  

Lincoln to Union 562 Construction Union to Elmora 562 
Construction 

County to Lincoln 562 
Construction 



 
 

Engineering Philadelphia to New York SOGR 5 Year Plan 

Elmora – Hunter NYP MP 17-10.5 

BCC 12 

 

 

 

 
 
Sub Division 

 
Sponsor 

 
Task Name 

Track 

OOS 

MP 

Start 

MP 

End 

Fiscal 

Year 

 
Resource Names 

 
Turnouts/Sidings 

Adams Track 
Elmora to Union Wood Tie 

Replacement 
A 14.9 19.2 21 Z181 

 

Adams Track 
Elmora to Union Wood Tie 

Replacement 
B 14.9 19.2 21 Z181 

 

Adams Track Elmora Interlocking Install  14.7 14.7 23 SES W43XO, 21XO, 91TO, 54TO 

Adams Track 
Elmora Interlocking Timber 

Replacement 

 
14.7 

 
22 Z181 

 

Adams Track 
Lane Interlocking Timber 

Replacement 23, 34 XO 
3 12.3 

 
22 Z181 

 

Adams Track Lane Interlocking Install 2, 3, 4 11.65 12.42 21 SES 23XO, 34XO 

Adams Track 
Hunter - Lehigh Line Connection 

Install 
5 10.09 10.6 21 SES 65 TO 



 

 

Engineering Philadelphia to New York SOGR 5 Year Plan 

Cliff to Hudson NYP MP 9.7 – 7.2 

BCC 12 

 

 

 

 

 
 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Adams Track Dock Interlocking Install  8.5 8.5 22 SES 123 TO, 125XO, 127ATO, 127BTO 

Adams Project 
Delivery Dock Fender Replacement 

 
8.5 

 
22-23 Contractor 

 

Adams Track NYD - Curve Patch - AN Line - Track 1, 
2, 3, 4 - MP 7.6 - MP 8.5 

 
7.6 8.5 22 TLS 

 

Adams Project 
Delivery Kearney Substation 41 Replacement 

 
7.2 

 
23-24 Contractor 

 

Adams Project 
Delivery 

Kearny to Waverly Transmission 
Tower Upgrade 

 
7.2 

 
21-23 Contractor 

 

Kearny to Waverly 
Transmission Tower 

Upgrade 

Kearny Substation 
41 Replacement 

Dock Fender 
Replacement 



 
 

Engineering Philadelphia to New York SOGR 5 Year Plan 

Swift to Bergen NYP MP 7.2 – 3.7 

BCC 12 

 

 

 

 

 

 
 
Sub Division 

 
Sponsor 

 
Task Name Track 

OOS 
MP 

Start 
MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

Adams Track Allied to Portal Concrete Tie 2 6 4 22 Z192  

Adams Track Allied to Portal Concrete Tie 3 6 4 22 Z192  

Adams Track Lack Interlocking Install 2 5 5.34 21 SES 26A TO 

Adams Track Bergen Curve, Low Rail, Track 2 3,200' 2 3.7  21 TLS, Clipping Gang  

Adams Track Bergen Curve, Low Rail, Track 3 3,200' 3 3.7  21 TLS, Clipping Gang  

Adams Project 
Delivery 

New Hackensack Substation 42 Control 
House 

 
3.1 

 
21-23 Contractor 

 

New Hackensack 
Substation 42 Control 

House 



 

 

Engineering Philadelphia to New York SOGR 5 Year Plan 

Penn Station NYP 

BCC 11



 
 

Engineering Philadelphia to New York SOGR 5 Year Plan 

Penn Station NYP 

 
 

  

  

 
Task Name 

 
Fiscal 
Year 

 
Resource Names 

Penn Station #37/31 Slip Replacement 23 ITN 

Penn Station #63 Turnout 23 ITN 

Penn Station #75 Turnout 22 ITN 

Penn Station #77 Turnout 22 ITN 

Penn Station #105/121 Slip Replacement 22 ITN 

Penn Station #121/125 Slip Replacement 22 ITN 

Penn Station #125/129 Slip Replacement 22 ITN 

Penn Station #129/133 Slip Replacement 23 ITN 

Penn Station #135/141 Slip Replacement 23 ITN 

Penn Station #139 Turnout 23 ITN 

Penn Station #139/143 Slip Replacement 23 ITN 

Penn Station #141 Turnout 23 ITN 

Penn Station #145 Turnout 23 ITN 

Penn Station NY #79 Switch 21 ITN 

Penn Station NY #81 Switch 22 ITN 

Penn Station NY #119/91 21 ITN 

Penn Station NY #119/123 Switch 21 ITN 

Penn Station NY #123/127 Slip Replacement 21 ITN 

Penn Station NY #127/131 Switch 21 ITN 

Penn Station NY #131/135 Switch 21 ITN 

Penn Station NY #519/525 Slip Replacement 22 ITN 

Penn Station NY #549/551 Switch 21 ITN 

Penn Station NY #551/555 Switch 21 ITN 

Penn Station NY #635 Switch 21 ITN 

Penn Station NY Scada Phase II 22 Contractor 

 

 
Task Name 

 
Track OOS 

 
Fiscal 
Year 

 
Resource Names 

Penn Station NY Track 7 Total Track 
Replacement 

7 22 ITN 

Penn Station NY Track 9 Total Track 
Replacement 

9 21 ITN 

Penn Station NY Track 12 Total Track 
Replacement 

12 21 ITN 

Penn Station Track 6 Total Track 
Replacement 6 23 ITN 

Penn Station Track 8 Total Track 
Replacement 8 23 ITN 

Penn Station Track 13 Total Track 
Replacement 

13 22 ITN 

Q Interlocking C&S Equipment Replacement  21-27 Contractor 

Spuyten Duyvil Fenders System Upgrades  22 Contractor 

Sunnyside Yard Frequency Converter 
Upgrade 

 
21-27 Contractor 

Sunnyside Yard Service Platform Upgrade  21-23 Contractor 

ERT Rehab - Line 2 Rehab 2 23-24 Contractor 

ERT Rehab - Line 1 Rehab 1 25-26 Contractor 

SUNNYSIDE YARD M&I FACILITY DESIGN & 
CONSTRUCTION 

 FY23 - 
FY27 

RWP Support, Track & ET 
Construction 

 



 

 

 
 

BCC Segments 

1: MP 228.7 – 190.8 Amtrak/MBTA 

2: MP 190.8 – 185.1 Amtrak/MBTA 

3: MP: 185.1 – 165.9 Amtrak/RIDOT 

4: MP 165.9 – 122.9 Amtrak 

5: MP 122.9 – 72.3 Amtrak/SLE 
 

Track Chart Key 

Amtrak 
Engineering 
New Haven to 
Boston Line 
SOGR 5 Year Plan 
NHB Line MP 72.3 – 228.7 

FY 21 FY 22 FY 23 FY 24 FY 25+ 



 
 

Engineering New Haven to Boston SOGR 5 Year Plan 

Mill River to Orchard NHB MP 72 - 83 

BCC 5 

 

 

 

 

 

 

 

 

 

 
Sub 

Division 

 

Sponsor 
 

Task Name 
Track 
OOS 

MP 
Start 

MP 
End 

Fiscal 
Year 

 

Resource Names 
 

Turnouts/Sidings 

New 
Haven 

 
Track 

 
Rail Replacement - 24 Strings 

  
74 

 
76 

 
22 

 
NED Track-East 

 

New 
Haven 

 
Track 

 
Shoreline Junction Interlocking Install 

  
74.87 

  
21 

 
NED Track West 

 
51TO 

 
Midway 

 
Track 

 
Branford Station Tk 2 Panel Replacement 

 
2 

 
81.4 

 
81.4 

 
25 

 
NED Track Prod. 

 

 
Midway 

 
Track 

 
Branford Station Tk 1 Panel Replacement 

 
1 

 
81.4 

 
81.4 

 
25 

 
NED Track Prod. 

 

 
Midway 

 
Track 

 
Orchard to Brook TK 1 TLS 

 
1 

 
83.18 

 
103.6 

 
25 

 
TLS 

 

 
Midway 

 
Track 

 
Orchard to Meadow TK 2 UNDR 

 
2 

 
85.5 

 
85.8 

 
23 

 
Spot Undercutting 

 



 

 

Engineering New Haven to Boston SOGR 5 Year Plan 

Meadow to Guilford NHB MP 84 - 97 

BCC 5 

 

 

 

 

 

 

 

 
 

Sub Division 
 

Sponsor 
 

Task Name 
Track 
OOS 

MP 
Start 

MP 
End 

Fiscal 
Year 

 
Resource Names 

 

Midway 

 

Track 

 

Orchard to Brook TK 1 TLS 

 

1 

 

83.18 

 

103.6 

 

25 

 

TLS 

 

Midway 

 

Track 

 

Orchard to Meadow TK 2 UNDR 

 

2 

 

85.5 

 

85.8 

 

23 

 

Undercutting 

 

Midway 

 

Track 

 

Triebel to Guilford TK 2 UNDR 

 

2 

 

89.4 

 

89.6 

 

23 

 

Undercutting 



 
 

Engineering New Haven to Boston SOGR 5 Year Plan 

Brook to View NHB MP 97 - 106 

BCC 5 

 

 

 

 

 

 

 

 

 

 

 
Sub 

Division 

 

Sponsor 
 

Task Name 
Track 
OOS 

MP 
Start 

MP 
End 

Fiscal 
Year 

 

Resource Names 
 

Turnouts/Sidings 

 
Midway 

 
Track 

 
Orchard to Brook TK 1 TLS 

 
1 

 
83.18 

 
103.6 

 
25 

 
TLS 

 

 
Midway 

 
Track 

 
Fitter Interlocking Track 1 Shift 

 
1 

 
98.1 

 
98.1 

 
23 

 
NED Track Prod. 

 

 
Midway 

 
Track 

 
Fitter (Clinton, CT) Interlocking Install 

  
98.1 

 
98.1 

 
23 

 
SES 

 
21 B XO, 12 AXO 

 
Midway 

 
Track 

 
Fitter Interlocking Track 2 Shift 

 
2 

 
98.1 

 
98.1 

 
23 

 
NED Track Prod. 

 

 
Midway 

 
Track 

 
Brook to Guilford TK 1 UNDR 

 
1 

 
103.6 

 
90.8 

 
23 

 
Undercutting 

 

 
Midway 

 
Track 

 
Saybrook to Brook TK 1 UNDR 

 
1 

 
104.7 

 
103.6 

 
23 

 
Undercutting 

 



 

 

Engineering New Haven to Boston SOGR 5 Year Plan 

Conn to Nan NHB MP 107 - 119 

BCC 5 

 

 

 

 

 

 

 

 

 

 

 
Sub Division 

 
Sponsor 

 
Task Name 

Track 
OOS 

MP 
Start 

MP 
End 

Fiscal 
Year 

 
Resource Names 

 

Midway 

 

BB 

 

CT 106.89 Bridge Timber Replacement 

 

1 

 

106.9 

 

106.9 

 

22 

 

NED BB Prod. 

 

Midway 

 

Track 

 

Conn to Nan Tk 2 TLS 

 

2 

 

106.95 

 

116.6 

 

26 

 

TLS 



 
 

Engineering New Haven to Boston SOGR 5 Year Plan 

 Cove to Mystic River NHB MP 120 - 134 

BCC 4 

 

 

 

 

 

 

 

 

 

Sub Division Sponsor Task Name 
Track 
OOS 

MP 
Start 

MP 
End 

Fiscal 
Year 

Resource Names 

Midway 
 

New Veltri (Mystic, CT) Interlocking Install 
 

123.6 143.1 23 SES 

Midway Track Groton to Palmers Cove TK 1 TLS 1 124.58 128.1 26 TLS 

Midway Track Groton to Palmers Cove TK 2 TLS 2 124.58 128.1 26 TLS 

Midway BB CT 127.22 Ballast Deck Conversion 4 127.2 127.2 22 NED BB Prod. 

Midway BB CT 127.40 Ballast Deck Conversion 4 127.4 127.4 22 NED BB Prod. 

Midway Track Palmers Cove to Mystic River TK 1 TLS 1 128.15 131.8 26 TLS 

Midway Track Palmers Cove to Mystic River TK 2 TLS 2 128.15 131.8 26 TLS 

Midway Track Mystic River to High ST TK 1 TLS 1 132.11 142.7 26 TLS 

Midway Track Mystic River to High ST TK 2 TLS 2 132.11 142.7 26 TLS 

Midway Track Latimer Point Road Grade Crossing 2 133.4 133.4 23 NED Track West 

Midway Track Latimer Point Road Grade Crossing 1 133.4 133.4 23 NED Track West 



 

 

Engineering New Haven to Boston SOGR 5 Year Plan 

High Street NHB MP 135 - 146 

BCC 4 

 

 

 

 

 

 

 

 

 

Sub Division Sponsor Task Name 
Track 
OOS 

MP 
Start 

MP 
End 

Fiscal 
Year 

Resource Names 

 
Midway 

 
Track 

 
Mystic River to High ST TK 1 TLS 

 
1 

 
132.11 

 
142.7 

 
26 

 
TLS 

 
Midway 

 
Track 

 
Mystic River to High ST TK 2 TLS 

 
2 

 
132.11 

 
142.7 

 
26 

 
TLS 

Midway Track High ST to Liberty TK 1 TLS 1 143.12 157.2 24 TLS 

 
Midway 

 
Construction 

 
RI 146.39 Bridge Replacement 

 
1 

 
146.4 

 
146.4 

 
23 

 
Contractor 

Midway Construction RI 146.39 Bridge Replacement 2 146.4 146.4 23 Contractor 



 
 

Engineering New Haven to Boston SOGR 5 Year Plan 

Liberty to Kingston NHB MP 147 - 160 

BCC 4 

 

 

 

 

 

 

 

 

Sub 
Division 

 

Sponsor 
 

Task Name 
Track 
OOS 

MP 
Start 

MP 
End 

Fiscal 
Year 

 

Resource Names 
 

Turnouts/Sidings 

 

Midway 
 

Track 
 

High ST to Liberty TK 1 TLS 
 

1 
 

143.12 
 

157.2 
 

24 
 

TLS 
 

 
Midway 

 
BB 

 
RI 153.93 Ballast Deck Conversion 

 
1 

 
153.9 

 
153.9 

 
22 

 
NED BB Prod. 

 

 

Midway 
 

BB 
 

RI 153.93 Ballast Deck Conversion 
 

2 
 

153.9 
 

153.9 
 

22 
 

NED BB Prod. 
 

 

Midway 
 

Track 
 

Liberty to Kingston TK 1 TLS 
 

1 
 

157.2 
 

159 
 

24 
 

TLS 
 

 

Providence 
  

Kingston Interlocking Install 
  

158.5 
 

159 
 

23 
 

SES 
 

12XO, 21XO 

 

Providence 
 

Track 
 

Kingston to Davisville TK 1 TLS 
 

1 
 

159.01 
 

167.8 
 

25 
 

TLS 
 



 

 

Engineering New Haven to Boston SOGR 5 Year Plan 

Stony to Packard NHB MP 161 - 176 

BCC 

4/3 

 

 

 

 

 

 

 

 

 

 

Sub 
Division 

 

Sponsor 
 

Task Name 
Track 
OOS 

MP 
Start 

MP 
End 

Fiscal 
Year 

 

Resource Names 
 

Turnouts/Sidings 

 

Providence 
 

Track 
 

Kingston to Davisville TK 1 TLS 
 

1 
 

159.01 
 

167.8 
 

25 
 

TLS 
 

 

Providence 
 

Track 
 

Davisville to Packard TK 1 TLS 
 

1 
 

167.79 
 

174.9 
 

25 
 

TLS 
 

 
Providence 

 
Track 

 
Davisville Interlocking Install 

  
167.8 

 
168.3 

 
23 

 
SES 

 
12XO, 21XO 

 
Providence 

 
Track 

 
Packard to Atwells TK 1 TLS 

 
1 

 
175.13 

 
184.1 

 
25 

 
TLS 

 

 
Providence 

 
Track 

 
Rail Replacement - 3 Strings 

 
1 & 2 

 
173 

 
174 

 
22 

 
NED Track-East 

 

 
Providence 

 
Track 

 
Rail Replacement - 3 Strings 

 
1 & 2 

 
174 

 
175 

 
22 

 
NED Track-East 

 



 
 

Engineering New Haven to Boston SOGR 5 Year Plan 

Post to Lawn NHB MP 177 - 189 

BCC 3 

 

 

 

 

 

 

 

 

 
Sub 

Division 
Sponsor Task Name 

Track 
OOS 

MP 
Start 

MP 
End 

Fiscal 
Year 

Resource Names Turnouts/Sidings 

Providence Track Packard to Atwells TK 1 TLS 1 175.13 184.1 25 TLS 
 

Providence Track Cranston Interlocking Install 
 

180.6 
 

24 NED Track-East 12XO 

Providence Track Cranston Interlocking Install  181.2  21 NED Track-East 42TO 

Providence Track Rail Replacement - 4 Strings 1, 2, 3 182 182 22 NED Track-East  

Providence Track Orms Interlocking Install 
 

185.36 
 

21 NED Track-East 21XO 

Providence Track Orms Interlocking Install  185.4 186 22 NED Track-East 12B, 12A 

Providence Track Rail Replacement - 4 Strings 1, 2, 3, 5 185.8 185.8 22 NED Track-East 
 

Providence Track Rail Replacement - 4 Strings 1 & 2 186.1 186.1 22 NED Track-East  

Providence Track New Pawtucket Station Track 7 Shift 7 188.9 189.3 21 NED Track-East  

Providence Track New Pawtucket Station Track 7 Shift 7 188.9 189.3 21 NED Track-East  

Providence Track New Pawtucket Station Track 7 Shift 7 188.9 189.3 21 NED Track-East 
 

Providence Track New Pawtucket Station Track 7 Shift 7 188.9 189.3 21 NED Track-East 
 



 

 

Engineering New Haven to Boston SOGR 5 Year Plano Mansfield NHB MP 191 - 

204 

BCC 

2/1 

 

 

 

 

 

 

 

 

 
 

Sub 
Division 

 
Sponsor 

 
Task Name 

Track 
OOS 

MP 
Start 

MP 
End 

Fiscal 
Year 

 
Resource Names 

 
Turnouts/Sidings 

 
Providence 

 
Track 

 
Hebronville Interlocking Install 

  
193.3 

 
193.7 

 
23 

 
SES 

 
24 TO 

 
Providence 

 
Track 

 
Hebronville to Forest Tk 1 TLS 

 
1 

 
193.68 

 
223.4 

 
23 

 
TLS 

 

 
Providence 

 
Track 

 
Hebronville to Forest Tk 2 TLS 

 
2 

 
193.68 

 
223.4 

 
23 

 
TLS 

 



 
 

Engineering New Haven to Boston SOGR 5 Year Plan 

Junction to Plains NHB MP 212 - 226 

BCC 

2/1 

 

 

 

 

 

 

 

 

Sub 
Division 

Sponsor Task Name 
Track 
OOS 

MP 
Start 

MP 
End 

Fiscal 
Year 

Resource Names Turnouts/Sidings 

 

Providence 
 

Track 
 

Hebronville to Forest Tk 1 TLS 
 

1 
 

193.68 
 

223.4 
 

23 
 

TLS 
 

 

Providence 
 

Track 
 

Hebronville to Forest Tk 2 TLS 
 

2 
 

193.68 
 

223.4 
 

23 
 

TLS 
 

 

Boston 
 

Track 
 

Rail Replacement - 4 Strings 
 

1 & 2 
 

213 
  

22 
 

NED Track-East 
 

 

Providence 
 

Track 
 

Transfer Interlocking Install 
  

218.2 
 

219.2 
 

22 
 

NED Track West 
 

26A 

 

Boston 
 

Track 
 

Transfer Interlocking Install 
 

7 
 

218.5 
  

21 
 

NED Track-East 
 

13TO 

 

Boston 
 

Track Track 3 Extension between Transfer & Junction 
Interlocking 

 

3 
 

218.2 
  

25 
 

NED Track-East 
 

 

Boston 
 

Track 
 

Read Interlocking Install 
  

219.4 
 

219.7 
 

22 
 

NED Track-East 
 

53B, 53A 

 

Boston 
 

Track 
 

Read Interlocking Install 
  

219.44 
  

25 
 

NED Track-East 
 

95 TO 

 

Boston 
 

Track 
 

Forest Interlocking Install 
  

224.3 
  

25 
 

NED Track-East 
 

13XO 

BCC 

2/1 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Sub 
Division 

 

Sponsor 
 

Task Name 
Track 
OOS 

MP 
Start 

MP 
End 

Fiscal 
Year 

 

Resource Names 
 

Turnouts/Sidings 

 
Boston 

 
Track 

 
Cove Interlocking 1000' Rail 

Replacement 

 
2 

 
227.7 

 
228.4 

 
23 

 
NED Track-East 

 

Boston Track South Bay Interlocking Install  227.7  24  21XO 

Boston Construction Hines Development Overbuild 7, 8 228.7 228.7 21 NED Track-East  

Boston Construction Hines Development Overbuild 8, 20 228.7 228.7 21 NED Track-East  

Boston Construction Hines Development Overbuild 11, 12 228.7 228.7 21 NED Track-East  

Boston Track Tower 1 Interlocking Installs  228.5 228.5 TBD TBD ALL 
Boston Track Cove Interlocking Installs  228 228 TBD TBD ALL 
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